
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-11 09:09:43

2. Agency: 007

3. Bureau: 17

4. Name of this Investment: DEPLOYABLE JOINT COMMAND AND CONTROL

5. Unique Project (Investment) Identifier: 007-17-05-13-01-6555-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The Deployable Joint Command and Control (DJC2) is the material solution to Defense Planning Guidance
(DPG) August 2001 that called for the development of standing Joint Task Forces (JTFs) with a deployable
command and control (C2) capability. The DJC2 system provides the Joint Force Commander (JFC) a mission
critical, integrated family of C2 software applications and systems with which to plan, control, coordinate,
execute, and assess military operations across the spectrum of conflict.  DJC2 addresses a gap in mission
capabilities by providing a JFC with a full range of interoperable, robust, and standardized systems and tools. 
DJC2 also provides interfaces with both Department of Defense (DoD) and commercial communications
pathways to allow the JFC to receive and disseminate pertinent C2 information.  This investment delivers a
significant increase in C2 mission efficiency and effectiveness through delivery of a standing, readily
deployable C2 capability along with process and applications standardization obtained at the lowest calculated
total ownership cost.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

N0003909FUWX500 
DJC2 is being developed
by a government integrator

and has no prime
contractor

Internal Order
for Work and

Services.

Y 2008-11-10 2008-11-10 2011-09-30 $8.5 * * * * *

N0003909WXFU100 
DJC2 is being developed
by a government integrator

and has no prime
contractor

Internal Order
for Work and

Services.

Y 2008-10-02 2008-10-02 2010-09-30 $5.4 * * * * *

N0003910FUWX500 
DJC2 is being developed
by a government integrator

and has no prime
contractor

Internal Order
for Work and

Services.

Y 2010-01-15 2010-01-15 2012-09-30 $11.1 * * * * *

N0003910WXFU300 
DJC2 is being developed
by a government integrator

and has no prime
contractor

Internal Order
for Work and

Services.

Y 2009-10-02 2009-10-02 2010-09-30 $20.2 * * * * *

N0003910WXFU100 
DJC2 is being developed
by a government integrator

and has no prime
contractor

Internal Order
for Work and

Services.

Y 2009-10-02 2009-10-02 2011-09-30 $9.0 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 Achieving Unity
of Effort

* * Standing
Deployability
Index (SDI),

X/100

SDI=0 [0/100] SDI=1 [100/100] SDI > .9

2009 Reorienting
Capabilities and

Forces

* * Deployable
System

Standup Index
(DS_SI), X/100

DS_SI=0
(0/100)

DS_SI=1
[100/100]

DS_SI > .9

2009 Operationalizing
the Defense

Strategy

* * Deployable
System

Integration
Index (DS_II),

x/100

DS_II=0 (0/100) DS_II=1
[100/100]

DS_II > .9

2009 Developing a
21st Century
Total Force

* * Deployable
System

Application and
Support Tools

Standardization
Index

(DS_ASTSI),
X/100

DS_ASTSI=0
(0/100)

DS_ASTSI=1
[100/100]

DS_ASTSI > .9

2010 Achieving Unity
of Effort

* * Standing
Deployability
Index (SDI),

X/100

SDI = 0 [0/100] SDI = 1
[100/100]

Results Not Yet
Available.

2010 Reorienting
Capabilities and

Forces

* * Deployable
System

Standup Index
(DS_SI), X/100

DS_SI = 0
[0/100]

DS_SI=1
[100/100]

Results Not Yet
Available.

2010 Operationalizing
the Defense

Strategy

* * Deployable
System

Integration
Index (DS_II),

x/100

DS_II = 0
[0/100]

DS_II = 1
[100/100]

Results Not Yet
Available.

2010 Developing a
21st Century
Total Force

* * Deployable
System

Application and
Support Tools

Standardization
Index

(DS_ASTSI),
X/100

DS_ASTSI = 0
[0/100]

DS_ASTSI = 1
[100/100]

Results Not Yet
Available.

2011 Achieving Unity
of Effort

* * Standing
Deployability
Index (SDI),

X/100

SDI = 0 [0/100] SDI = 1
[100/100]

Results Not Yet
Available.

2011 Reorienting
Capabilities and

Forces

* * Deployable
System

Standup Index
(DS_SI), X/100

DS_SI = 0
[0/100]

DS_SI=1
[100/100]

Results Not Yet
Available.

2011 Operationalizing
the Defense

Strategy

* * Deployable
System

Integration
Index (DS_II),

x/100

DS_II = 0
[0/100]

DS_II = 1
[100/100]

Results Not Yet
Available.

2011 Developing a
21st Century
Total Force

* * Deployable
System

Application and

DS_ASTSI=0
(0/100)

DS_ASTSI=1
[100/100]

Results Not Yet
Available.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Support Tools

2012 Achieving Unity
of Effort

* * Standing
Deployability
Index (SDI),

X/100

SDI = 0 [0/100] SDI = 1
[100/100]

Results Not Yet
Available.

2012 Reorienting
Capabilities and

Forces

* * Deployable
System

Standup Index
(DS_SI), X/100

DS_SI = 0
[0/100]

DS_SI=1
[100/100]

Results Not Yet
Available.

2012 Operationalizing
the Defense

Strategy

* * Deployable
System

Integration
Index (DS_II),

x/100

DS_II = 0
[0/100]

DS_II = 1
[100/100]

Results Not Yet
Available.

2012 Developing a
21st Century
Total Force

* * Deployable
System

Application and
Support Tools

Standardization
Index

(DS_ASTSI),
X/100

DS_ASTSI=0
(0/100)

DS_ASTSI=1
[100/100]

Results Not Yet
Available.

2013 Achieving Unity
of Effort

* * Standing
Deployability
Index (SDI),

X/100

SDI = 0 [0/100] SDI = 1
[100/100]

Results Not Yet
Available.

2013 Reorienting
Capabilities and

Forces

* * Deployable
System

Standup Index
(DS_SI), X/100

DS_SI = 0
[0/100]

DS_SI=1
[100/100]

Results Not Yet
Available.

2013 Operationalizing
the Defense

Strategy

* * Deployable
System

Integration
Index (DS_II),

x/100

DS_II = 0
[0/100]

DS_II = 1
[100/100]

Results Not Yet
Available.

2013 Developing a
21st Century
Total Force

* * Deployable
System

Application and
Support Tools

Standardization
Index

(DS_ASTSI),
X/100

DS_ASTSI=0
(0/100)

DS_ASTSI=1
[100/100]

Results Not Yet
Available.
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Increment I
System
Design 

/Requirement
s Traceability

- Pre
Milestone C

Requirements
definition /

design

$6.5 $6.1 2003-10-01 2003-10-01 2004-09-30 2005-01-31 100.00% 100.00%

Increment I
Non-deployabl

e System
Integration:

Procurement
and

integration of
development

test
components

(DT & JFCOM
Systems)

$25.6 $25.3 2003-10-01 2003-10-01 2004-09-30 2005-01-31 100.00% 100.00%

Increment I
Milestone C
Preparation
Activities:
Including

management
functions and
development
of acquisition
documentatio

n

$17.1 $13.9 2003-10-01 2003-10-01 2004-09-30 2005-03-23 100.00% 100.00%

Increment I
Logistics

Documentatio
n and Training
Preparation
for Spiral 1.0

(Tech
Manuals and
Training for
Spiral 1.0 )

$4.4 $3.7 2003-10-01 2003-10-01 2004-09-30 2004-12-17 100.00% 100.00%

Increment I
Acquisition

and Program
Management

functions
during FY05

$12.1 $12.0 2004-10-01 2004-10-01 2006-11-09 2006-11-09 100.00% 100.00%

Increment I
System

Engineering
and S/W

Development
for Spiral 1.0
Deployable

System

$8.8 $8.4 2004-10-01 2004-10-01 2005-12-30 2006-01-31 100.00% 100.00%

Increment I $7.3 $7.1 2004-10-01 2004-10-01 2006-06-30 2006-08-07 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

System Test
& Evaluation
- Spiral 1.0
Dev. And

Operational
Tests as well
certification

tests for

Increment
Systems

Integration -
Spiral 1.0

Procurement
and

integration of
the first two
Operational
Test Units to

support
Developmenta

l Test (DT)
and 

Operational
Test (OT)

$29.4 $28.9 2004-10-01 2004-10-01 2006-01-31 2006-02-04 100.00% 100.00%

Increment I
Integrated
Logistics
Support
Logistics

Management
Support and
development
of Web portal
for Logistics

Support

$0.9 $1.0 2004-10-01 2004-10-01 2005-12-30 2005-12-30 100.00% 100.00%

Increment I
Acquisition

and program
management

functions
during FY06

$5.8 $5.9 2005-10-01 2005-10-01 2006-12-22 2006-12-22 100.00% 100.00%

Increment I
Spiral 1.1
System

Engineering &
Software

Development
for Spiral 1.1

$4.4 $4.5 2005-10-01 2005-10-01 2006-09-30 2006-10-30 100.00% 100.00%

Increment I
Spiral 1.1
Systems

Integration of
components
for Spiral 1.1

$4.0 $4.3 2005-08-15 2005-08-15 2006-10-15 2006-11-06 100.00% 100.00%

Increment I
Spiral 1.1 Test
& Evaluation
for Spiral 1.1
components,

including
certifications

$3.9 $3.4 2005-10-01 2005-10-01 2006-11-15 2006-12-15 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

tests.

Increment I
Spiral 1.1
Integrate
Logistics
Support
updates

$1.4 $1.1 2005-10-01 2005-10-01 2006-09-30 2007-05-30 100.00% 100.00%

Increment I
Spiral 1.2

Requirement
and Technical
Assessment:
Investigation

and
evaluation of
technologies
and strategy

for integration
with Spiral 1.2

$8.9 $8.4 2003-10-01 2003-10-01 2007-05-10 2008-03-28 100.00% 100.00%

Increment I
Acquisition

and program
management
functions for

FY07

$6.1 $5.5 2006-10-01 2006-10-01 2007-11-07 2007-11-07 100.00% 100.00%

Increment I
Spiral 1.2
Systems

Engineering
and Software
development,

as well as
design for

Rapid
Response Kit

(RRK)  /
Internet
Protocol

Convergence
(IPC)

components
for DJC2

$8.6 $9.5 2006-10-01 2006-10-01 2007-12-07 2007-12-07 100.00% 100.00%

Increment I
Spiral 1.1
Systems

Integration of
RRK and
Network

containerizatio
n, to reduce

DJC2 footprint

$5.9 $5.6 2006-10-01 2006-10-01 2007-09-30 2007-11-15 100.00% 100.00%

Increment I
Spiral 1.2 Test
& Evaluation -

RRK and
Network

containerizatio
n.

$4.9 $4.0 2006-10-01 2006-10-01 2007-12-10 2008-01-28 100.00% 100.00%

Increment I
FOC: Final
Spiral 1.2
Design,

Integration &
Testing

$15.1 $14.4 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Increment I
Site

Preparation, 
procurement
& production
of 4 systems,
and Fielding
of systems

1-6; in
addition,

procurement
of RRK, IPC,
and En Route
components

$84.7 $81.3 2004-06-01 2004-06-01 2008-03-31 2008-12-04 100.00% 100.00%

Increment II
Additional

User
Requirements
Assessment,

Testing, &
Upgrades. 
Provide for

the
procurement/t

esting of
components
added to the
configuration

based on
customer
feedback

(UPS
upgrade, tent

flooring,
COMM refurb)

$17.5 $17.5 2005-07-01 2005-07-01 2009-05-31 2009-08-31 100.00% 100.00%

Operations
and

Maintenance
Support for
FY2008; to

include Tier 1
and 2

Support,
documentatio

n updates,
training, and
supporting

management
functions

$61.1 $61.3 2004-02-01 2004-03-01 2008-09-30 2008-09-30 100.00% 100.00%

Initial Tech
Insertion/Refr
esh to include
design, and
integration
efforts to

integrate new
laptops,

wireless and
other

technologies

$6.1 $5.8 2008-10-01 2008-10-01 2009-11-30 2009-12-31 100.00% 100.00%

Production
and Fielding
of the Initial

Tech Insertion
technologies

to include

$7.7 $7.0 2008-10-01 2008-10-01 2009-12-31 100.00% 99.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

wireless and
tech refresh

of the laptops

Operations
and

Maintenance
Support for
FY2009; to

include Tier 1
and 2

Support,
documentatio

n updates,
training, and
supporting

management
functions

$18.2 $17.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Follow-on
tech insertion

to include
design and

integration of
infrastructure

and
architecture
upgardes

$5.3 $2.3 2009-10-01 2009-10-01 2010-10-31 52.00% 47.00%

Production
and Fielding
on follow-on
technologies

to include
RRK

Upgrades,
and IP

Accelerator

$5.0 $2.5 2009-10-01 2009-10-01 2010-11-30 50.00% 42.00%

Operations
and

Maintenance
support for
FY2010; to
include the
Tier 1 and 2

support,
Documentatio

n updates,
training, and
supporting

management
functions.

$17.6 $9.1 2009-10-01 2009-10-01 2010-09-30 55.00% 54.00%

Technology
Insertion/Refr

esh;
Assessment,
Acquisition
and Testing
(2011-2015)

* * 2010-10-01 2015-09-30 0.00% 0.00%

Technology
Insertion/Refr

esh;
Production &

Fielding
(2011-2015)

* * 2010-10-01 2015-09-30 0.00% 0.00%

Post FOC
Operations &

* * 2010-10-01 2015-09-30 0.00% 0.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Maintenance
of DJC2
systems

(2011-2015)

* - Indicates data is redacted.
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